Sprint Plan 1

Product: Virtual SharkTank
Team: ThinkTank
Sprint Completion: 10 Feb 2017

Goal:

Design and implement the general user experience for Virtual SharkTank so that the site can store user data and their associated pitches. A basic view for this user experience should also be designed.

Task Listing:
- As a user I want to be able to make a profile so that I can log in and pitch ideas.
    - DATABASE: User Table
    - DATABASE: 'Idea' Table
    - "User Logged In" view
    - "Homepage" view
    - Design Layout/Mockups for site pages

    Total for User Story 1: 2

Team roles:
- Seth Larkin (Product Owner)
- Leandro Rocha (Developer)
- Michael Schmidt (Developer)
- Brandon McKeand (Developer)
- Nathan Lie (Scrum Master)

Initial task assignment:
- Seth Larkin: Design Layout/Mockups for site pages
- Leandro Rocha: "Homepage" view
- Michael Schmidt: "User Logged In" view
- Brandon McKeand: "DATABASE: User & Pitch/Idea Table
- Nathan Lie: Release Plan and Sprint Plan 1

Initial burnup chart:

Sprint 1 Burnup

Initial scrum board:
● The team's scrum board is currently being hosted on Asana.

Scrum times:
● Scrum meetings are held each Monday, Wednesday, and Friday from 9:15AM to 10:00AM.