Sprint 2 Report

Product Name: SharkTank
Team Name: Think Tank
1 March 2017

Actions to Stop doing: (What didn't go well?)

● None

Actions to Keep doing: (What went well?)

● Scrum meetings are timeboxed well, discussions are minimally tangential.
● Feature changes are quickly and well communicated.

Actions to Start doing:

● Demo changes that haven't been pushed to remote branches.

Work Completed/Not Completed

Completed:

● As a user I want to be able to create a pitch

Not completed:

● As a user I want to be able to rate a pitch to show which ideas I like

Work Completion Rate:

10/18 Tasks completed. 55% Work Completion rate.
Over a 17 day Sprint.
1.5 User stories completed.