Sprint Plan 2

Product: Virtual SharkTank
Team: ThinkTank
Sprint Completion: 1 March 2017

Goal:

        Begin to implement the now-implemented database in order to render database values and allow users to add rows to them through the site views. Design mockups should be further developed as well.

Task Listing

- As a user I want to create and rate a 'pitch', so that I can show which ideas I like
    - DASH PAGE: Show User's ideas
    - DASH PAGE: Post an Idea Link
    - IDEA TABLE: Published/Unpublished boolean
    - IDEA POST: Post Idea Page
    - IDEA LIST PAGE: View shows ideas sorted by upvote count
    - IDEA DETAILS PAGE: View shows Title, description, owner
    - Group Page Mockup
    - Edit Idea Function

Team Roles:

- Seth Larkin (Product Owner/Developer)
- Leandro Rocha (Developer)
- Mike Schmidt (Developer)
- Brandon McKeand (Developer)
- Nathan Lie (Scrum Master)

Initial Task Assignment:

- Seth Larkin: IDEA PAGE: Database adds new idea columns when form is submitted
- Leandro Rocha: HOMEPAGE: Database checks if user credentials exist on login
- Michael Schmidt:
- Brandom McKeand:
- Nathan Lie: Sprint Plan 2

Initial Burnup Chart:

Initial Scrum Board:

- The team's scrum board is currently being hosted on Asana.

Scrum Times:
- Scrum meetings and subsequent discussions are held each Monday, Wednesday, and Friday from 9:15 AM to 10:00 AM.