#### **Sprint Plan 3**

Product: Virtual SharkTank
Team: ThinkTank
Sprint Completion: 17 March 2017

#### Goal:

Implement the main component of the user experience - the voting system - in order to complete it. Also implement the views for the groups pages and modify existing ones to reflect the addition of this page to it.

### Task Listing:

- As a user I want to be able to join a team around an idea, so that I can provide input and grow the idea.
  - Group Details Page (M)
  - Group Roster on Idea Details (S)
  - Group Link/Join group on Idea Details (M)
  - List groups on Dashboard (M)
  - o Site CSS (L)
- As a user I want to be able to rate a pitch, so that I can show which ideas I like
  - Upvote/Downvote an idea (M)
  - Show current score on Idea List (S)
  - Sort by score on Idea List (S)

#### Team Roles:

- Seth Larkin (Product Owner)
- Leandro Rocha (Developer)
- Michael Schmidt (Developer)
- Brandon McKeand (Developer)
- Nathan Lie (Scrum Master)

#### Initial Task Assignment:


Seth Larkin: Site CSSLeandro Rocha: Site CSS

• Michael Schmidt: Show current score on Idea List

• Brandon McKeand: Dashboard

• Nathan Lie: Sprint Plan 3

# Initial Burnup Chart:



## Initial Scrum Board:

• The team's scrum board is currently being hosted on Asana.

### Scrum Times:

• Scrum meetings are held each Monday, Wednesday, and Friday from 9:15AM to 10:00 AM.